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ESTIMATE RUN 06/22/2001

ESTIMATE SUMMARY 11:03:38

CONTID: C13008         ESTIMATE NO: 0002 PROG 1999

PCN: 13008-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70, Floyd Hill - Idaho Springs PERCENT TIME:

PROJECT NO: IM 0703-266                   

I-70, FLOYD HILL - IDAHO SPRINGS

NAME OF ROAD: I-70

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

LAFARGE dba WESTERN MOBILE NORTHERN PAY PERIOD ENDING 06/20/2001 DATE TIME STARTED 04/09/2001

1800 NO. TAFT HILL ROAD DATE LET 01/25/2001 DATE WORK BEGAN

 DATE AWARDED 02/26/2001 DATE TIME STOPPED 12/20/2001

 DATE CONTRACT EXECUTED 03/15/2001 DATE ACCEPTED 12/20/2001

FT. COLLINS CO 80521     970/407-3600 DATE NOTICE TO PROCEED 04/09/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,062,757.03 PARTICIPATING $ $ 443,134.60

AWARD PROJECT AMT: 2,961,365.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
20,580.04

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -258.00

SECURITIES ENCUMBERED 258.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

25.22

WORK DAYS

WORK DAYS

18.89%

2,484,068.73

443,134.60

463,714.64

463,714.64

$

$

$

$

578,688.30

0.00

578,688.30

37,680.04

616,368.34

-1,511.57

1,511.57

616,368.34

0.00

AMOUNT DUE 616,368.34 463,714.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 463,714.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

29.0 TIME ALLOW: 115

ORIG TIME ALLOW: 80
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PCN: 13008-BID    ESTIMATE RUN 06/22/2001

PROJECT: IM 0703-266                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:03:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

4,170.000

SY  

3.45000 0.000.000

0.00

0010 *REMOVAL OF PAVEMENT MARKING 6,909.000

0.000

202-00250  
 

14,377.000

SF  

1.50000 10,363.506,909.000

0.00

0015 *REMOVAL OF BRIDGE RAILING CMO #7 276.000

0.000

202-00425  
 

1,925.000

LF  

12.00000 3,312.00276.000

0.00

0020 REMOVAL OF EXPANSION DEVICE 0.000

0.000

202-00504  
 

428.000

LF  

16.00000 0.000.000

0.00

0025 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

10.000

EACH

107.00000 0.000.000

0.00

0030 *REMOVAL OF GUARDRAIL TYPE 3 CMO #7 0.000

0.000

202-01130  
 

1,943.000

LF  

2.80000 0.000.000

0.00

0035 REMOVAL OF GUARDRAIL TYPE 4 0.000

0.000

202-01140  
 

12,782.000

LF  

4.00000 0.000.000

0.00

0040 *REMOVAL OF END ANCHORAGE MCMO #11 0.000

2.000

202-01300  
 

7.000

EACH

130.00000 260.002.000

260.00

0045 *CLEAN CULVERT 0.000

3.500

202-04002  
 

9.000

EACH

5,470.00000 19,145.003.500

19,145.00

0050 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000

0.000

203-00010  
 

224.000

CY  

12.00000 0.000.000

0.00

0055 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

400.000

203-00060  
 

800.000

CY  

25.00000 10,000.00400.000

10,000.00
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PCN: 13008-BID    ESTIMATE RUN 06/22/2001

PROJECT: IM 0703-266                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:03:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0057 COMBINATION LOADER PLAN F/A EROSION CONTROL 285-700; 

#8
0.000

0.000

203-01594  
 

8.000

HOUR

88.00000 0.000.000

0.00

0060 RESET GUARDRAIL TYPE 4 CMO #7 0.000

0.000

210-01140  
 

1,420.000

LF  

7.50000 0.000.000

0.00

0065 *ADJUST STRUCTURE 0.000

5.000

210-04000  
 

8.000

EACH

1,500.00000 7,500.005.000

7,500.00

0070 *MODIFY GUARDRAIL 0.000

6,628.000

210-04030  
 

6,628.000

LF  

3.00000 19,884.006,628.000

19,884.00

0075 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.250

ACRE

2,250.00000 0.000.000

0.00

0080 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.250

ACRE

2,250.00000 0.000.000

0.00

0085 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09000  
 

503.000

CY  

22.00000 0.000.000

0.00

0090 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) CMO #6 733.300

0.000

403-00720  
 

960.120

TON 

80.00000 58,664.00733.300

0.00

0095 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 0.000

0.000

403-33751  
 

23,372.590

TON 

45.00000 0.000.000

0.00

0100 *HEATING AND SCARIFYING TREATMENT 0.000

0.000

405-00000  
 

116,666.000

SY  

1.60000 0.000.000

0.00

0105 EMULSIFIED ASPHALT (SLOW-SETTING) 832.000

0.000

411-10255  
 

11,854.000

GAL 

0.85000 707.20832.000

0.00
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PCN: 13008-BID    ESTIMATE RUN 06/22/2001

PROJECT: IM 0703-266                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:03:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

3,907.000

SY  

1.65000 0.000.000

0.00

0115 RIPRAP (18 INCH) 0.000

0.000

506-00218  
 

11.000

CY  

60.00000 0.000.000

0.00

0120 *BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000

0.000

518-01002  
 

428.000

LF  

100.00000 0.000.000

0.00

0123 *6 INCH PERFORATED PIPE UNDERDRAIN CMO #6 0.000

0.000

605-00060  
 

153.000

LF  

74.88000 0.000.000

0.00

0125 *GUARDRAIL TYPE 3 (6-3 POST SPACING) MCMO #11 0.000

0.000

606-00301  
 

2,373.000

LF  

13.00000 0.000.000

0.00

0126 *GUARDRAIL TYPE 3 (SPECIAL) 7 FOOT STEEL POSTS WITH 
WOOD BLOCKS, MCMO #11

0.000

0.000

606-00305  
 

812.000

LF  

19.00000 0.000.000

0.00

0130 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

5.000

EACH

600.00000 0.000.000

0.00

0135 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

5.000

EACH

960.00000 0.000.000

0.00

0140 *TRANSITION TYPE 3H CMO #7 0.000

0.000

606-01380  
 

4.000

EACH

660.00000 0.000.000

0.00

0141 TRANSITION TY 3J CMO #13 - STR F-15-BM: SW TRANSITION 0.000

0.000

606-01385  
 

1.000

EACH

950.00000 0.000.000

0.00

0142 END ANCHOR TY 3K CMO #13 - STR F-15-BM: SW ANCHORAGE 0.000

0.000

606-01390  
 

1.000

EACH

950.00000 0.000.000

0.00
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PCN: 13008-BID    ESTIMATE RUN 06/22/2001

PROJECT: IM 0703-266                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:03:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *END ANCHORAGE (SLOTTED RAIL TERMINAL) CMO #7; MCMO 

#11; CMO #13

0.000

2.000

606-02001  
 

6.000

EACH

2,155.00000 4,310.002.000

4,310.00

0150 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

168.000

SF  

27.80000 0.000.000

0.00

0155 *STEEL SIGN POST (S 5X10) 0.000

0.000

614-00510  
 

84.000

LF  

35.30000 0.000.000

0.00

0160 *IMPACT ATTENUATOR (QUADGUARD) 0.000

0.000

614-85115  
 

1.000

EACH

22,000.00000 0.000.000

0.00

0160 MATERIAL ALLOWANCE QUADGUARD IMPACT ATTENUATOR SYSTEM 1.000

0.000EACH

17,100.00000 17,100.001.000

0.00

0165 *MOBILIZATION 0.000

0.500

626-00000  
 

1.000

L S 

179,673.20000 89,836.600.500

89,836.60

0170 PUBLIC INFORMATION SERVICES 0.000

0.400

626-01000  
 

1.000

L S 

18,000.00000 7,200.000.400

7,200.00

0175 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 0.000

0.000

627-00003  
 

4,464.000

SF  

11.75000 0.000.000

0.00

0180 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

230.000

GAL 

70.00000 0.000.000

0.00

0185 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 62.000

0.000

627-00012  
 

851.000

GAL 

50.00000 3,100.0062.000

0.00

0190 *FLAGGING CMO #6 0.000

5.000

630-00000  
 

130.500

HOUR

24.60000 123.005.000

123.00
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PCN: 13008-BID    ESTIMATE RUN 06/22/2001

PROJECT: IM 0703-266                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:03:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 *TRAFFIC CONTROL SUPERVISOR MCMO #5, CMO #7 14.000

21.000

630-00002  
 

146.000

DAY 

360.00000 12,600.0035.000

7,560.00

0200 *TRAFFIC CONTROL INSPECTION MCMO #5, CMO #7 14.000

10.000

630-00007  
 

88.000

DAY 

117.00000 2,808.0024.000

1,170.00

0203 *BARRICADE (TYPE 3 M-A) (TEMPORARY) MCMO #9 0.000

0.000

630-80335  
 

2.000

EACH

240.00000 0.000.000

0.00

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000

0.000

630-80341  
 

13.000

EACH

75.00000 375.005.000

0.00

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 14.500

0.000

630-80342  
 

54.000

EACH

150.00000 2,175.0014.500

0.00

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.500

0.000

630-80343  
 

17.000

EACH

160.00000 1,360.008.500

0.00

0220 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 110.000

0.000

630-80344  
 

220.000

SF  

17.00000 1,870.00110.000

0.00

0225 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.500

0.000

630-80358  
 

3.000

EACH

1,600.00000 2,400.001.500

0.00

0230 *PORTABLE MESSAGE SIGN PANEL CMO #6 61.000

39.000

630-80359  
 

403.000

DAY 

110.00000 11,000.00100.000

4,290.00

0235 *DRUM CHANNELIZING DEVICE 23.000

0.000

630-80360  
 

49.000

EACH

64.00000 1,472.0023.000

0.00

0240 *CONCRETE BARRIER (TEMPORARY) 230.000

260.000

630-80370  
 

980.000

LF  

30.00000 14,700.00490.000

7,800.00
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PCN: 13008-BID    ESTIMATE RUN 06/22/2001

PROJECT: IM 0703-266                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:03:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *TRAFFIC CONE 162.000

0.000

630-80380  
 

400.000

EACH

16.00000 2,592.00162.000

0.00

0250 *IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 0.500

0.000

630-85115  
 

2.000

EACH

5,350.00000 2,675.000.500

0.00

0255 F/A MINOR CONTRACT REVISIONS MCMO #5; #9; #10; #11; & 

NCMO #12
0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 F/A OJT PILOT 0.000

0.000

700-70022  
 

600.000

F A 

1.00000 0.000.000

0.00

0265 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0270 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-2,511.600

F A 

1.00000 0.000.000

0.00

0275 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0280 F/A SMOOTHNESS INCENTIVE PAYMENT 0.000

0.000

700-70035  
 

-2,578.430

F A 

1.00000 0.000.000

0.00

0285 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0296 ADDED ITEM (DOLLAR)/ CMO #2 & NCMO #3 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 307,532.30179,078.602,224,791.31CURRENT AMT0200 $ $ $
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PCN: 13008-BID    ESTIMATE RUN 06/22/2001

PROJECT: IM 0703-266                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:03:38

CUMULATIVE
AMOUNT

CAT NO0280 ROADWAY SAFETY ENHANCEMENTS 

0294 GDRAIL TY 7 (STY CE)(CONC GLARE SCREEN) MCMO #5 0.000

0.000

606-00745  
 

304.000

LF  

74.50000 0.000.000

0.00

0295 *GUARDRAIL TYPE 7 (STYLE CA)(CONCRETE GLARE SCREEN) 
MCMO #5

0.000

5,373.000

606-00715  
 

12,426.000

LF  

42.00000 225,666.005,373.000

225,666.00

0297 ADDED ITEM (DOLLAR)/ NCMO #3; $ REDUCTION, % AIR, ITEM

295-606
0.000

0.000

900-00006  
 

-5,737.780

DOL 

1.00000 0.000.000

0.00

0299 *CONCRETE (PATCHING) MCMO #10 0.000

0.000

601-06150  
 

126.000

SF  

137.00000 0.000.000

0.00

0300 *BRIDGE RAIL TYPE 7R 0.000

349.000

606-10750  
 

1,302.000

LF  

110.00000 38,390.00349.000

38,390.00

0300 MATERIAL ALLOWANCE REINFORCING STEEL EPOXY COATED 0.000

943.000LF  

13.94000 13,145.42943.000

13,145.42

0301 ADDED ITEM (DOLLAR)/ NCMO #4; $ REDUCTION, % AIR, ITEM

300-606
0.000

0.000

900-00006  
 

-1,292.500

DOL 

1.00000 0.000.000

0.00

0305 *BRIDGE RAIL TYPE 7R (SPECIAL) CMO #7 0.000

0.000

606-10755  
 

717.000

LF  

160.00000 0.000.000

0.00

0305 MATERIAL ALLOWANCE REINFORCING STEEL EPOXY COATED 0.000

532.986LF  

13.94900 7,434.62532.986

7,434.62

0310 *DELINEATOR (TYPE II) (BARRIER) 0.000

0.000

612-00022  
 

62.000

EACH

17.00000 0.000.000

0.00

CAT 284,636.04284,636.04813,765.72CURRENT AMT0280 $ $ $
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PCN: 13008-BID    ESTIMATE RUN 06/22/2001

PROJECT: IM 0703-266                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:03:38

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

13,000.00000 13,000.001.000

0.00

0320 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0325 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

CAT 24,200.000.0024,200.00CURRENT AMT0400 $ $ $

$ 616,368.34463,714.64$3,062,757.03$CURRENT AMTPROJECT TOTAL


